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COVER LETTER

L INC. 1800 Alexander Bell Drive
LRWI
' Reston, VA 20191
703-385-3440

November 11, 2016

Mr. Rich Goodwin and Ms. Stephanie Hanker

Director Financial Operations, Retirement/Insurance Administrator
Burlington Employees Retirement System

149 Church Street, 2™ Floor

Burlington, VT 05401

Dear Mr. Goodwin and Ms. Hanker:

LRWL Inc. (LRWL) appreciates the opportunity to submit this proposal to provide Benefits
Administration System (BAS) Oversight Project Management Services to the Burlington
Employees Retirement System (BERS) in response to your Request for Proposal (RFP) dated
October 28, 2016.

LRWL provides the following confirmations and certifications:

= Qur proposal and all price information are valid for 90 days.
= Qur corporate name and contact information:

LRWL Inc.

1800 Alexander Bell Dr. Suite 400

Reston, VA 20191

(703) 385-3440

Fax (703) 385-4491

Cell (703) 200-6021

E-mail: info@Irwl.com

URL — www.Irwl.com.

ASANENENE NN NN

LRWL’s Federal Employer Identification Number (FEIN): 45-3941738

= This letter is signed by Leon Wechsler, LRWL President (phone: 703-385-3440), who is
authorized to bind LRWL Inc. and is the primary contact with regard to our proposal to
BERS.

LRWL is the only nationwide consulting firm whose operations specifically focus on supporting
consulting to public retirement systems in their administrative solution, technology acquisition,
subsequent implementation efforts and other technology and business process improvement
activities. Our stated corporate mission is, “To assist public retirement systems in meeting
the expectations of their customers.”

LRWL~ Copyright © 2016 LRWL Inc. All Rights Reserved, 3
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In our response to the RFP, we detail how LRWL will use our experienced resources and
industry leading processes to provide BERS with services that will meet and in many cases,
exceed the requirements and objectives of this important project.

LRWL brings a working partnership approach, proprietary methods, skilled consultants, and
technical knowledge that will enable your team to reach the goals more quickly, but also with a
high degree of quality and less risk. Our innovative — yet pragmatic — approach leads to better
business results for our clients, and they consistently give us high marks in this regard.

We are looking long term for BERS’ success. We offer:

" The right team - experienced resources that can support BERS’ needs immediately upon
contract approval.

" A time-tested approach; our proprietary approach has continued to evolve based on
experience with more client success stories than any other firm in this industry — over 50
similar to BERS'.

And, we will leverage best practices from years of experience with organizations very similar to
BERS, as well as our specialized expertise in public pension systems. This will lead to better
outcomes for BERS than less experienced firms can offer.

Based on these qualifications and our confidence in this project’s success, LRWL affirms our
willingness to perform the services as described in this RFP.

LRWL has the availability of staff and other required resources necessary for performing all services
and providing all deliverables within the time frames specified. The entire LRWL project team looks
forward to working with BERS.

If you have any questions about our firm, our staff, our experience and qualifications, or our
public retirement system client projects, please call me at (703) 385-3440.

All the best, and we look forward to working with you!

Very truly yours,
Fy

o
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T, !

{24,

Leon R. Wechsler
President

Enclosures
Cc: Jack Calcagno

Ben Lott
Ed Meyers

LR kwu“: Copyright © 2016 LRWL Inc. All Rights Reserved, 4
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REPRESENTATIONS AND WARRANTIES

All firms are required to submit this executed copy as an attachment to the cover letter of the
RFP.

A. The firm warrants that it maintains an errors and omissions insurance policy providing
not less than $2 million of coverage for negligent acts or omissions, a copy of which will
be submitted to the Mayor and City Council of Burlington (City) upon selection, and that
such coverage will be applicable to the firm's actions, responsibilities and obligations
under a Consulting Agreement.

B. The firm warrants that it will accept $90,000 as full compensation for the services
more fully described in its response to the RFP and provided to the Mayor and City
Council of Burlington under a Consulting Agreement. Except as to certain expenses
provided enumerated in the Consulting Agreement, the firm shall not be entitled to the
payments of any additional monies for reimbursement of expenses or for provision of
any services (including attendance at meetings and hearings).

C. The firm warrants that it has completed, obtained, and performed all registrations,
filings, approvals, authorizations, consents or examinations require by any
government, governmental authority, or other regulatory authority with respect to all
services, actions, responsibilities, and obligations contemplated to be rendered by the
firm under an Investment Advisory Agreement.

D. The firm warrants that it meets all the minimum criteria applicable to the firm
under this RFP.

E. The firm warrants that the person submitting this Proposal and executing these
Representations and Warranties is duly authorized by the firm to submit this
Proposal and execute these Representations and Warranties.

Acknowledged and Accepted:

f 3R o
= Y. __J:__ i1
(et Ll 2# eqrdida

Leon R. Wechsler
LRWL Inc. President

LR kwu“: Copyright © 2016 LRWL Inc. All Rights Reserved. 5
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MINIMUM QUALIFICATIONS, DELIVERABLES, AND STAFFING

In order to be considered, a vendor must meet, at a minimum, the following qualification
requirements, provide the identified deliverables, and include the following staffing.

Experience — Vendor must have a minimum of 3 years of experience overseeing the
installation and implementation of BAS systems.

LRWL meets and exceeds this qualification. We have provided the required consulting services
to public sector clients, specifically and exclusively to public retirement systems, for more than
23 years. We have worked for 50 clients in a capacity similar to BERS’ requirements.

At least one of the projects must have involved PTG. Previous experience with public
retirement systems in Vermont is also desirable.

LRWL fully meets this qualification. We have worked with PTG successfully on the Baltimore
Employee Retirement System implementation and welcome the opportunity to do so with
BERS. We have done similar work for the Vermont Retirement Systems. And we have
supported pension and benefit systems in all New England states.

The firm must have experience in supporting a minimum of 10 such BAS
implementations.

LRWL meets and exceeds this qualification. We have consulted to over 75 public employee
retirement agencies in over 30 states Our client list is included in Table 1 below; clients with
similar scope as BERS are in bold. Attachment 1 includes one page descriptions of the
projects we are using as references.

LRWL~ Copyright © 2016 LRWL Inc. All Rights Reserved. 6
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New Jersey DPB

Table 1 - LRWL Client List

New York SLRS

Texas MRF

Ohio PERS

Georgia ERS

North Dakota PERS

California STRS

Indiana TRF (School)

San Bernardino County ERA

North Carolina DST RSD

Massachusetts TRS

Los Angeles Fire & Police PS

Wisconsin ETF

Nevada PERS

District of Columbia RB

Pennsylvania PSERS (School)

Louisiana SERS

Colorado FPPA

Virginia Retirement System

West Virginia CPRB

Fairfax County ERS

Georgia TRS

lllinois SERS

San Diego City ERS

Illinois MRF

Idaho PERS

Alameda County ERA

Mississippi PERS #1

Kentucky TRS

Denver ERP

Mississippi PERS #2

Hawaii ERS

Virgin Islands GERS

Bahamas NIB

Connecticut OSC

Kern County ERA

Maryland SRA

Maine PERS

Austin ERS

Tennessee CRS

New Mexico PERA

City of San Jose DRS

Puerto Rico RS

New Hampshire RS

San Mateo County ERA

lowa PERS

New York City PPF

Fort Worth ERF

Kentucky RS

Oklahoma PERS

Tulare County ERA

Missouri PSRS | PEERS

Rhode Island ERS (#1)

City of Fresno RS

Indiana PERF (State)

Rhode Island ERS (#2)

Tacoma CERS

Ohio School ERS

Vermont OST/RD

San Luis Obispo Co PT

State-Boston RB

El Paso Fire & Police PF

Charlotte Firefighters’ RS

LRWL-

Copyright © 2016 LRWL Inc. All Rights Reserved.
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1. BACKGROUND

Please provide your firm's full name and address of the main office as well as the
name, address, and phone number of the professional within the office that will be
assigned specific responsibility for consulting services with BERS.

LRWL Inc.

1800 Alexander Bell Dr. Suite 400
Reston, VA 20191

Voice (703) 385-3440

Fax (703) 385-4491

Cell (703) 200-6021

E-mail: info@Irwl.com

URL — www.Irwl.com.

Below we identify staff to work on the BERS project:

= Leon Wechsler — Program Director and Project Advisor — overall project direction and point of
contact

= Edward P. Meyers — Principal Consultant and Oversight Project Manager — on-site, day to day
support to the project — assigned half time

= John Van Dunk — Project Specialist — experienced in working with PTG on our recently
completed Baltimore project; available to provide PTG-focused experience

=  William R. Morrow — Project Specialist — Technology — available to address specific technical
issues

= Peter Cole — Project Specialist — Imaging — available to support specific imaging related issues.

Please provide a valid Federal Tax Identification Number with the proposal.

45-3941738

Please provide a brief history of your firm including the length of time your firm has
been in business, the period of time your firm has provided services similar to those to
be provided to BERS.

LRWL was founded in 1981. For nearly 23 years, beginning in 1993, LRWL has been
providing consulting services exclusively to public funds of the specific nature now requested
by BERS. As such, our stated corporate mission is, “.. to assist public retirement systems in
meeting the expectations of their customers.” As a result of its decision to concentrate on the
public pension system arena, LRWL is now the preeminent provider of such consulting support
to public employee system clients, such as BERS.

LRWL is the only consulting firm whose operations are specifically focused on supporting
public retirement systems, nationwide.

Our headquarters office is located in Reston, VA. Our consultants are based throughout
the U.S. To support our clients across the country, we have a number of regional offices;
today they include: Sarasota, Cincinnati, and San Jose.

LRWL~ Copyright © 2016 LRWL Inc. All Rights Reserved. 8
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Describe mergers, acquisitions, name changes, or any material developments in the
ownership structure of your organization over the past three years. Please provide
financial statements and/or discussion of all sources of firm revenues including any
revenues generated from affiliates.

LRWL was founded in 1981 as a Virginia corporation under the name L. R. Wechsler, Ltd.
Recently, the firm entered into a tax free transaction within the IRS Code, to become a
Florida corporation under the name LRWL Inc. The ownership and management have
remained the same. There have been no acquisitions or mergers — all growth has been
organic. The sources of firm revenue consist solely on those fees generated by our primary
business focus, which are our technology, operations, and management consulting business
to public pension and benefits clients.

As 100% of our revenue is derived from the public pension industry, we would allocate the
revenue as follows:

e Oversight Project Management/Quality Assurance - 45%
e Project Management - 20%

e Procurement Assistance - 25%

e General/Miscellaneous Consulting - 10%.

Please identify any lawsuits that your firm is a party to or has been a party to in the
past five (5) years, even if such suits were settled out of court or by arbitration.

LRWL has no pending lawsuits or past litigation. There are no pending, threatened, or past
bankruptcy proceedings.

Identify any contract terminations and the reasons for such terminations in the past five (5)
years.

LRWL has never had a contract terminated for default or any other reason.

Explain in detail, any possible conflict of interest or perceived conflict that might be
created if your firm is chosen for this engagement.

LRWL maintains complete independence and objectivity with respect to all hardware, software,
and consulting firms. LRWL has no conflict of interest.

Please list the owners of the firm (from largest to smallest with respect to ownership)
and their ownership percentages over the past three years. Please include individuals
and all other entities. Describe any planned material changes in your organization in
detail.

Leon and Marysue Wechsler are owners of LRWL Inc. Leon owns approximately 67% of the
stock; Marysue owns approximately 33% of the stock.

There are no planned changes in the organization.

LRWI|"< Copyright © 2016 LRWL Inc. All Rights Reserved. 9
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Please provide names of at least two (2) clients lost over the past five (5) years.

Please provide contact name, address phone number, and reason for their loss.

LRWL has never lost a client other than those whose engagements have been completed.
We would be happy to include contact information for those engagements that have been
completed if BERS desires. We have provided additional references in Organization of
Proposal Detail Question 4 - References

LR kwu“: Copyright © 2016 LRWL Inc. All Rights Reserved. 10
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2. PROPOSED STAFF

Please provide a resume of each key proposed person to be assigned to the BERS
project, including the following information:

Name:

Title:

Role:

Total years of technical experience:

Total years with the firm:

Technical qualifications related to this work:
Educational qualifications:

Total current number of assigned clients Lead.

Table 2 - LRWL Proposal Staff

Pension Projects
Time Employed
at LRWL (Years)

Q
Z
=

[

Q.

X
LU

©
=

[=
<

(54

()
-

Years Pension Experience/#
Current Assigned Clients
Role Details

Leon Program |40+ R3/50+ | 35 = BS Mechanical = NYC PPF =  Program Director
Wechsler |Director Engineering = WIETF = Remove project
MS Computer = Austin impediments
Science = SamCERA |®* Provide strategic
direction and best
practices
Eddie Oversight | 25 25/7 4 = BS Accounting = San Luis =  Planning
Meyers Project Obispo = On-site
Manager Pension = Reviewing
Trust Fund deliverables and
processes
= QA and test
guidance
JohnVan |PTG 18  [34/16 8 = BA Social Sciences = SJORS = Available to
Dunk Specialist support PTG-
related issue
will Technical | 32  [13/11 11 = BS Business Admin = San Mateo |®= Available to
Morrow Resource = BA Economics CERA support technical
= MS Public Policy issues
Peter Imaging |40+ [19/39 | 14 = BS Civil Engineering = |llinois TRS |= Available to
Cole Resource = MS Civil Engineering support imaging
issues

Lﬂwu"‘“ Copyright © 2016 LRWL Inc. All Rights Reserved. 11
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Below are summary resumes of the professionals assigned to the BERS account and their
respective areas of responsibility. Their detailed resumes can be found in Attachment 2.

Leon Wechsler — Program Director and Project Advisor

Edward P. Meyers — Principal Consultant and Oversight Project Manager

John Van Dunk — Project Specialist — Senior Consultant — PTG focused — if needed
William R. Morrow — Project Specialist — Technology — if needed

Peter Cole — Project Specialist — Imaging — if needed

Mr. Leon Wechsler, PE, President of LRWL, has been actively involved in more than 55
projects in the public employee retirement arena — all of them including pension technology and
business process reviews aimed at identifying needs, completing feasibility assessments and
plans, evaluating system requirements, and defining technology / organizational / processing
changes to improve the delivery of customer services. Many of these projects also included the
development of comprehensive RFPs and subsequent oversight project management and
quality assurance (OPM/QA) services in support of the implementation of the improvement
initiatives. He has close to 25 years of retirement and insurance experience. He will provide
overall project direction.

Mr. Ed Meyers, Project Manager / Senior Consultant, and business executive with over 25
years of expertise in the management and financial aspects of technology enablers. Prior to
joining LRWL, he was the Operational Administrator of a large Taft-Hartley fund. Since joining
LRWL over 4 years ago, he has participated in five public pension retirement system activities
that have included RFP development, oversight project management, and quality assurance. He
has first-hand experience with the products and implementation methodologies of several
pension solution providers. He has supported KYTRS, MSPERS, and ERSRI and SLOCPT in
exactly the same role as he will play with BERS. He will be the day-to-day, on-site OPM
consultant at BERS.

Mr. John Van Dunk, Senior Consultant, has 33 years of experience, the preponderance of
which has been as a senior consultant / project manager supporting system development and
conversion initiatives on behalf of a wide array of defined benefit, defined contribution pension,
insurance, and savings plans. He brings to his assignments well-honed skills in the areas of
system assessment, functional requirements definition, options analysis, gap analysis, scope
definition, solution design and integration, testing, and data conversion — as well as an overall
expertise in IT and project planning, project scheduling, project oversight and management, and
staff development. His public pension clients have included NYCERS, NYCBERS, SJORS,
VIGERS, PRGERS, and Baltimore Employees Retirement System. His familiarity with PTG — its
approach and product — makes him a valuable resource to be called upon as needed.

Mr. Will Morrow, Project Manager / Senior Consultant, has almost 32 years of experience as a
management consultant and technology executive, leading and guiding IT professionals in
private and public sector settings. Since joining LRWL over 11 years ago, he has brought to his
assignments extensive technical and business expertise, and the capability to implement and
adapt architectures for Web-based technology solutions, and effective management approaches
that promote and measure IT investment relevance and performance. Most recently, he has
focused on project management responsibilities for major technology initiatives in the public
retirement environment. Will's expertise in supporting over 18 projects encompasses IT strategy
and planning; project planning, control, and performance measurement; information system
design, development and support; management of customer-vendor relationships;
organizational guidance during technology transformations and business process reengineering.

LR ﬁu‘f Copyright © 2016 LRWL Inc. All Rights Reserved, 12
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Clients include SamCERA, CalSTRS, MDSRA, MOPSRS, and OHPERS. Will can be called
upon if there are technical issues that need to be addressed.

Mr. Peter Cole, PMP, Project Manager / Senior Consultant, has over 19 years of retirement
experience supporting over 39 public employee retirement systems (pensions, insurance, and
benefits) since joining LRWL over 14 years ago. He is particularly adept at developing precise
RFPs and facilitating other procurement related efforts to include requirements definition and
implementation oversight. His clients include MEPERS, MATRS, NHRS, NYSLRS, VTRS,
WIETF, KYTRS, WVCPRB, ILTRS to name but a few. His specialty is in the area of imaging —
having worked on over three dozen such projects in the public pension environment. He is
available to address any areas related to imaging.

LRWL~ Copyright © 2016 LRWL Inc. All Rights Reserved, 13
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3. APPROACH

Describe your understanding of the services covered in this RFP.

Please provide BERS with a detailed description (maximum of two pages) of your firm's
approach to this project.

Identify the clients where the proposed approach has been used.

We understand the services that BERS has identified in this RFP. They include the following: assist
in overseeing the implementation of the new Benefits Administration System (BAS) by assisting
BERS in the overall management of the project including team management and collaboration,
project planning, tracking results, facilitating testing and training, and reporting project status.

All the references provided in Table 3 — LRWL References have utilized our Oversight Project
Management capabilities. While we have limited the number of client contact information to 12
clients, we would be happy to extend that number to 100% of our entire client base. Our goal is
“To assist public retirement systems in meeting the expectations of their customers.”
Additionally, our goal is to assure that BERS’ Board of Trustees and BERS management and
staff’'s expectations are fully met.

Our team has performed this service on 50 similar contracts. Our team is very skilled and
experienced in delivering these services. In addition to meeting the requirements above, our
firm has delivered the following related services during the OPM phase of various projects:

Oversight project management

Liaison and coordination between the BAS solution provider and the client

Monitoring and reporting on deliverables and costs as well as potential problems

Coordinating work plans and project phasing

Ensuring quality of deliverables

Issues tracking and escalation

Risk Management services

Recommending modifications and refinements to the scope, schedule, approach, budget,

and phasing of the project

Evaluation of the performance of the selected BAS vendor

= Collaborate extensively with client staff on any and all related business process
modifications necessary to implement the project including recommendations on
organizational changes

= Facilitating test planning, test script development, extensive testing, test reporting, etc.

As requested in the RFP, LRWL plans to provide all of the services identified, plus those that we
know are required and which are described in the OPMANACEMENT To0]s® in Attachment 3. This
will include a 72 FTE, on-site project manager to:

= Develop/maintain/review the work plan

= Develop/maintain/review status reports

= Facilitate all requirements, design, test, and training activities

= Participate in all appropriate meetings — requirements confirmation, design reviews, test
planning, data analysis, data conversion — to ensure that all appropriate topics and best
practices are addressed

LR ﬁu‘f Copyright © 2016 LRWL Inc. All Rights Reserved. 14
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= Develop/maintain/review issues tracking logs
= Develop/maintain/review risk tracking logs
= Ensure the success of the project: On time, On scope, On budget, and On quality

Deliverables will include:

=  Provide on-site support

= Review compliance with the project schedule

= Ensure risks and issues are being properly managed

= Review of requirements specifications and designs

= Facilitate development of and execution of testing

= Develop and ensure compliance with acceptance criteria
= Participate in project status meetings

= Deliver bi-weekly and monthly written status reports.

Objectives to be supported include:

OPM will ensure contract estimates of all required resources, including human resources,
equipment products, and the services supplied for each item. These aspects that need to
be estimated are: quality, time, cost, and price are compared and measured to the budget,
and the written contract.

The OPM will consider the following when estimated resources: 1.What are the risks? 2.
What tools can be automated, and streamlined to optimize workflow? 3. Is the
implementation plan sufficiently detailed? 4. Are the requirements fully defined?

OPM will be responsible after the plan is clearly defined to ensure time scheduling is
achieved by defining the Critical Path of the project, and balance the human resources
required to complete this project in an agreed-upon time frame.

OPM will ensure the multi-phase implementation completes adequate testing, tuning
activities, on -site support, clearly defines training requirements, documents tasks, initial
support requirements, and includes hand-over to staff.

OPM will work with City, and PTG to elevate the overall level of customer service.

The goal of the team: provide the ability of vested / active employees, and retirees

the tools that automate desired changes; perform what-if scenarios on future

benefits, and make routine inquiries to their retirement record.

OPM will clearly define the roles and responsibilities of PTG, OPM, and City staff.
OPM will clearly define tasks, sub-tasks, activities, effort, and skills required to
complete this project, and create a milestone list that will require buy-in, and

approval of City staff.

The schedule by Stage / Phase and Major Tasks of this project will require the OPM

to produce an agreed-upon Milestone List within six weeks of the start of the project.

LR kwu“: Copyright © 2016 LRWL Inc. All Rights Reserved. 15
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4. REFERENCES

Please provide information for three (3) references of current or recent clients similar in
size and nature to BERS, for whom the firm is providing or has provided similar services.
For each reference, please include client name, address, the telephone number and name
of a contact person, and description of service provided.

We provide the following references as requested. All 12 include activities identical to those
requested by BERS.

We have also provided letters of reference in Attachment 4 and 1 page project descriptions in
Attachment 1 for all of the cited projects below.

Table 3 - LRWL References

System FETIETE Contact Information
(000)
Kathy Foster
Alameda County Assistant Chief Executive Officer
Employees’ 20.1 475 14" St., suite 1000
Retirement ’ Oakland, CA 94612
Association kfoster@acera.org
(510) 628-3000
Russell Nash
. . Deputy Executive Director
g’ty 2 418 D. Highland Mall Blvd.
mployees 11.5

Austin, TX 78752
Russell.Nash@coaers.org
(512) 458-2551

Retirement System

Roselyn Spenser
Executive Director

7 East Redwood St, 13th FI
Baltimore, MD 21202-1904
rspencer@BCERS.org
(443) 984-3214 x204

Baltimore City
Employees 19.2
Retirement System

Roberto Pena
Executive Director

W e 1737 North First Street, Suite 580

S(_erwces Department 11.2 San Jose, CA 95112

City of San Jose .
robert.pena@sanjoseca.gov
(408) 794-1000
Steven Hutt
Executive Director

Denver Employees 19.3 77 Pearl Street

Retirement Plan ’ Denver, CO 80203
shutt@derp.org
(303) 839-5419
Jeanne Carr

, Executive Director
Sl n g 8001 Forbes Place, Suite 300
Employees 224

Springfield, VA 22151
Jeanne.carr@fcps.edu
(703) 426-3900

Retirement System

Lﬂwu"‘“ Copyright © 2016 LRWL Inc. All Rights Reserved. 16
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System

Los Angeles Fire and
Police Pensions

Participants
(000)

25.8

Contact Information

Ray Ciranna

General Manager

360 East Second Street, Suite 400
Los Angeles, CA 90012
ray.ciranna@lafpp.com

(213) 279-3015

Milwaukee Employees
Retirement System

26.8

Martin Matson

Former Deputy Director (Currently City Comptroller)
Office of the Comptroller

200 E. Wells St., Room 404

Milwaukee, Wl 53202-3546
mmatson@milwaukee.gov

(414) 286-3321

Employees’
Retirement System of
Rhode Island

58.3

Zachary J. Saul

Director of Finance

Employees Retirement System of Rhode Island
50 Service Avenue

Warwick, Rl 02886

zsaul@ersri.org
(401) 462-7625

San Diego City
Employees’
Retirement System

20.2

David Bond

Chief Information Officer

San Diego County Employees Retirement System
401 West A Street, Suite 400

San Diego, CA 92101

Dbond@sdcers.org

(619) 525-3647

San Luis Obispo
County Pension Trust

4.8

Carl Nelson

Executive Secretary and CIO
1000 Mill St.

San Luis Obispo, CA 93408
cnelson@co.slo.ca.us

(805) 781-5465

Tacoma Employees’
Retirement System

5.6

Cathy Marx

Financial Supervisor
3628 S. 38" Street
Tacoma, WA 98409
cmarx@cityoftacoma.org
(253) 502-8655

LRWL-
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5. CosTs

Bidding Vendors must submit a detailed cost schedule that identifies all costs for
accomplishing the services outlined in this RFP. The cost schedule should clearly
identify and break out all cost components. Please provide hourly rate(s) and an
estimate of the hours expected to be applied to provide the services requested.

Based on PTG’s proposed implementation plan of 4 months 13 days, we provide the
following cost estimate; we base it on 5 months — assuming that BERS will want some
support post go live.

80 hours per month (1/2 FTE) for 5 months = 400 hours

400 hours * $225/hour = $90,000

The hourly rate is all inclusive — it includes all travel expenses.

We will invoice BERS monthly for services along with a written status report in a mutually
agreeable format describing activities during the month, issues, and plans for the
subsequent month. Terms are net 30 days.

If additional support is needed during the scheduled five months or beyond, LRWL staff are

available at the same hourly rate as above. We would mutually agree on the scope of
such an effort and execute a contract amendment.

LR Wvu‘ Copyright © 2016 LRWL Inc. All Rights Reserved. 18



